

Cinderella Schedule

Day	Location	Time	Rehearsal Plan	Called
Feb 24	WILCOX	6:30-8:30	Choral cleanup. Dance review. Cottage set work.	Chorus
Feb 25	SCENESHOP	9am-5pm	set work/tech work. Build cottage, painting, etc	AM build. Painting start 11am.
Feb 26	SCENESHOP	12pm-5pm	set work/tech work (sets on stage or scene shop, US of MST) carriage, puppet work offsite	Constructioners.
Feb 27	DANCE STUDIO A	6:30-9:00	Dance review & refine, select scene work . (also possibly quiet scene shop work?)	Chorus, add Principals, Puppeteers if you're available.
Feb 28	WILCOX	6:30-9:00	Full Run. Clear stage afterward	All
Mar 1	WILCOX	6:30-9:00	Rest. (except for TophElla)	TophElla
Mar 2	DANCE STUDIO A	6:30-9:00	Dance review & possibly trackwork . (also possibly Build. Scene shop quiet set work?)	Chorus, Principals
Mar 3	WILCOX	6:30-9:00	Full Run (Stage is ours until open)	All
Mar 4	WILCOX	9am-5pm	set work/tech work- TBD (dance show 6pm in IVES)	painters and constructioners
Mar 5	WILCOX	4pm-9pm	set work/tech work- running light cues. (dance show 2pm in IVES)	John & any painters/constructioners
Mar 6	WILCOX	6-run:done	Tech rehearsal (adding mics, lights, effects)	All
Mar 7	WILCOX	6-run:done	Dress rehearsal	All
Mar 8	WILCOX	6-run:done	Dress rehearsal	All
Mar 9	WILCOX	6-9	TBD (hopefully rest-- but another final run if necessary)	tbd
Mar 10	WILCOX	7:00	PERFORMANCE	All
Mar 11	WILCOX	7:00	PERFORMANCE	All
Mar 12	WILCOX	2:00	PERFORMANCE (clear stage afterward-- set and props flown out, back wall, scene shop)	All
Mar 13			--	
Mar 14			--	
Mar 15			--	
Mar 16		6:30	Pickup Rehearsal	All
Mar 17	WILCOX	7:00	PERFORMANCE	All
Mar 18	WILCOX	7:00	PERFORMANCE	All
Mar 19	WILCOX	2:00	PERFORMANCE	All
			STRIKE - immediately afterward	All