

Cinderella Schedule

Day	Location	Time	Rehearsal Plan	Called
Jan 29			- -Build- - puppet work offsite	--
Jan 30	WILCOX- IVES	6:30-8:30	Choral Review, Then Dance. Learn 10Min Ago reprise. Wedding Scene. Clean up Waltz,	Chorus, Principals. Dezzi & Olivia (for ballroom entrance)
Jan 31	CLASSROOM	6:30-8:30	Dance Review: Townsquare, Ballroom, etc.	Chorus, Principals
Feb 1	WILCOX	6:30-8:30	Run Act 1 (piecing together as best we can!)	All, including stagehands
Feb 2	WILCOX	6:30-8:30	Run Act 2 (piecing together as best we can!)	All, including stagehands
Feb 3	WILCOX/SHOP	6:30-8:30	-Shop time. Continue work on Steps, Balcony, Wall/hearth. Begin carts.	Handy hammer hands
Feb 4			- -Build- puppet work offsite.	--
Feb 5			- -Build	--
Feb 6	IVES	6:30-8:30	Quick choral review, Run Act 1	All
Feb 7	IVES	6:30-8:30	Small Group/ Scene Work. Possible dance review. TBD	TBD
Feb 8	WILCOX	6:30-8:30	Run Act 2	All (no Ella)
Feb 9	IVES	6:30-8:30	Run cottage scenes 1.2,1.5,1.6,1.7,2.5	Principals
Feb 10			- (1mo to open)	-
Feb 11			-	-
Feb 12			-	-
Feb 13	WILCOX	6:30-8:30	Quick choral review, Run Act 1	All
Feb 14	IVES	6:30-8:30	Small Group/ Scene Work. Possible dance review. TBD	TBD
Feb 15	WILCOX	6:30-8:30	Run Act 2	All
Feb 16	IVES	6:30-8:30	Small Group/ Scene Work TBD -- need to verify space availability.	TBD
Feb 17	TBD	TBD	--(optional dance review?)	--
Feb 18			-	
Feb 19	TBD		- Full Run in WILCOX? (Space might not be available Mon, Tue)	-
Feb 20	IVES	6:30-9:00	Full Run in IVES? (Legally Blonde loading in WILCOX)	--
Feb 21	CHOIR ROOM	6:30-8:00	? TBD. -Might scratch rehearsal and do build work offsite	TBD
Feb 22	--	6:30-8:30	-Build? TBD.	--
Feb 23	WILCOX	6:30-9:00	Full Run	All
Feb 24	WILCOX	6:30-8:30	Small Group/ Scene Work TBD. Set flies? Cottage work.	TBD
Feb 25	SCENESHOP	9am-5pm	set work/tech work TBD. Build cottage, etc	Constructioneers (Done by 5: Blind Boys- Wilcox)
Feb 26	SCENESHOP	12pm-5pm	set work/tech work TBD (sets on stage, US of MST)	Constructioneers
Feb 27	DANCE STUDIO	6:30-9:00	Small Group Work TBD. Build. Scene shop work?	TBD
Feb 28	WILCOX	6:30-9:00	Full Run. Clear stage afterward	All
Mar 1		6:30-9:00	--	TBD
Mar 2	DANCE STUDIO	6:30-9:00	Small Group? or quiet set work?. TBD	TBD
Mar 3	WILCOX	6:30-9:00	Full Run (Stage is ours until open)	All
Mar 4	WILCOX	9am-5pm	set work/tech work- TBD (dance show 6pm in IVES)	
Mar 5	WILCOX	4pm-9pm	set work/tech work- TBD (dance show 2pm in IVES)	
Mar 6	WILCOX	6-run.done	Tech rehearsal	All
Mar 7	WILCOX	6-run.done	Dress rehearsal	All
Mar 8	WILCOX	6-run.done	Dress rehearsal	All
Mar 9	WILCOX	6-9	TBD (either a break or another run)	
Mar 10	WILCOX	7:00	PERFORMANCE	All
Mar 11	WILCOX	7:00	PERFORMANCE	All
Mar 12	WILCOX	2:00	PERFORMANCE (clear stage afterward)	All
Mar 13			--	
Mar 14			--	
Mar 15			--	
Mar 16		6:30	Pickup Rehearsal	All
Mar 17	WILCOX	7:00	PERFORMANCE	All
Mar 18	WILCOX	7:00	PERFORMANCE	All
Mar 19	WILCOX	2:00	PERFORMANCE	All
			STRIKE	All